State of Hawaii
DEPARTMENT OF LAND AND NATURAL RESOURCES
Engineering Division
Honolulu, Hawaii 96813

May 27, 2009
Board of Land and Natural Resources
State of Hawaii
Honolulu, Hawaii

Approval for Supplemental Agreement to Consultant Contract No. 53783, for Job No. 500BK44A,
Ewa Pesticides Plant Interim Remediation, Oahu
Kekaha Pesticides Plant Interim Remediation, Kauai

The Land Board approved the permission to hire a Consultant for this project on August 27, 2004. The original
scope was to cap both sites to prevent the migration of contaminated soil. After subsequent meetings with the
Department of Health, it was recommended that additional soil sampling be conducted prior to capping to better
determine the limits of contamination.

It is also recommended that due to the specialized nature of the work, the consultant provide design/build services to
remediate the contaminated site. Additional funding for design and construction is now being included to conduct
additional soil sampling of the Kekaha site and to implement remediation measures as directed by the Department of
Health. The consultant contract was awarded to Clayton Group Services, Inc. for $80,162.00. The Consultant
changed their name to Bureau Veritas North America, Inc. in 2007 as outlined in Supplemental Agreement No. 1,
dated June 19, 2008. Utilizing the same consultant will save time and provide continuity for this project.

This additional work for design and construction is for a fee of $250,000.00 and is available through Act 213, SLH
2007, Item K-8.

RECOMMENDATIONS:

1. That the Board award the supplemental agreement to DLNR Job No. 500BK44A, Ewa Pesticides Plant
Remediation, Oahu & Kekaha Pesticides Plant Interim Remediation, Kauai for the amount of $250,000.00.
Also recommend that the Board authorize the Chairperson, subject to review and approval by the Attorey
General, to enter into a supplemental contract and sign the necessary documents to implement the additional
work with the consultant, Bureau Veritis North America, Inc.

2. That the Board authorize the Chairperson, subject to review and approval by the Attorney General, to enter
into supplemental contracts to address unforeseen conditions and sign the necessary documents to implement
the additional work with the consultant.

Respectfully submitted,

ERIC T. HIRANO

Chief Engineer
Reguested by:

h &

ORRIS M. ATTA, Administrator
Land Division

Approved For Submittal:

LAURA H. THIELEN, Chairperson ITEML-4



